COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/08/2009

ESTIMATE SUMMARY 14:04:25
CONTID: C15575 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15575-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 64.0 DAYS TIME ALLOW: 290 WORK DAYS
SH 7: S PLATTE RIVER BRIDGE PERCENT TIME: 22.07 ORIG TIME ALLOW: 290 WORK DAYS
PROJECT NO: BR0072-015
SH 7: S PLATTE RIVER BRIDGE
NAME OF ROAD: 007D
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 10/08/2009 DATE TIME STARTED 06/08/2009
14290 HILLTOP RD. DATE LET 04/23/2009 DATE WORK BEGAN  06/08/2009
DATE AWARDED 05/06/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/15/2009 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 06/08/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,177,648.64 PARTICIPATING $ 1,678,782.40 S 678,523.40
AWARD PROJECT AMT: $ 3,597,791.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 40.18% TOTAL EARNINGS 1,678,782.40 678,523.40
FUNDS AVAILABLE: $ 2,498,866.24 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,678,782.40 678,523.40
TOTAL CLAIMS: $ 0.00 RETATNAGE -45,386.56 -20,355.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,633,395.84 658,167.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,633,395.84 658,167.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 658,167.70
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CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00815 *REMOVAL OF SIGN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
520.00000 1.000 520.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 714.000 714.000
LF 0.000 0.00
2.50000 714.000 1,785.00
0070 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,055.000 1,500.000
cy 4,000.000 28,000.00
7.00000 5,500.000 38,500.00
0075 203-00100 MUCK EXCAVATION 100.000 23.000
cYy 0.000 0.00
6.30000 23.000 144.90
0080 203-01100 PROOF ROLLING 20.000 0.000
HOUR 2.000 120.00
60.00000 2.000 120.00
0085 203-01500 BLADING 16.000 5.000
HOUR 0.000 0.00
100.00000 5.000 500.00
0090 203-01510 BACKHOE 65.000 15.000
HOUR 50.000 5,000.00
100.00000 65.000 6,500.00
0095 203-01550 DOZING 16.000 2.000
HOUR 0.000 0.00
80.00000 2.000 160.00
0100 203-01597 *POTHOLING 57.000 52.000
HOUR 5.000 875.00
175.00000 57.000 9,975.00
0105 203-02330 LABORER 16.000 6.000
HOUR 0.000 0.00
29.00000 6.000 174.00
0110 206-00000 STRUCTURE EXCAVATION 152.000 0.000
cy 0.000 0.00
5.00000 0.000 0.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00100 STRUCTURE BACKFILL (CLASS 1) 105.000 31.000
cy 0.000 0.00
19.00000 31.000 589.00
0120 206-00510 FILTER MATERIAL (CLASS A) 267.000 0.000
cYy 153.000 5,049.00
33.00000 153.000 5,049.00
0125 207-00205 TOPSOIL 2,850.000 0.000
cy 0.000 0.00
7.60000 0.000 0.00
0130 208-00002 *EROSION LOG (12 INCH) 305.000 190.000
LF 115.000 460.00
4.00000 305.000 1,220.00
0135 208-00020 *SILT FENCE 4,367.000 3,735.000
LF 285.000 256.50
0.90000 4,020.000 3,618.00
0140 208-00030 SEDIMENT BASIN 2.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0145 208-00045 *CONCRETE WASHOUT STRUCTURE 5.000 1.000
EACH 0.000 0.00
370.00000 1.000 370.00
0150 208-00050 STORM DRAIN INLET PROTECTION 6.000 2.000
EACH 0.000 0.00
155.00000 2.000 310.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0160 208-00206 *EROSION CONTROL SUPERVISOR 81.000 57.000
DAY 24.000 2,400.00
100.00000 81.000 8,100.00
0165 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00810 RESET GROUND SIGN 9.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0175 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0180 210-01130 *RESET GUARDRAIL TYPE 3 346.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0185 212-00006 *SEEDING (NATIVE) 6.500 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0190 212-00032 *SOIL CONDITIONING 6.500 0.000
ACRE 0.000 0.00
2,600.00000 0.000 0.00
0195 213-00003 *MULCHING (WEED FREE) 6.500 0.000
ACRE 0.000 0.00
460.00000 0.000 0.00
0200 213-00061 *MULCH TACKIFIER 975.000 0.000
1B 0.000 0.00
1.90000 0.000 0.00
0205 213-00100 *SOIL BINDER 6.500 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0210 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 21.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0215 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 122.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0220 217-00020 *HERBICIDE TREATMENT 80.000 4.000
HOUR 0.000 0.00
75.00000 4.000 300.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6,538.000 0.000
TON 1,836.900 23,879.70
13.00000 1,836.900 23,879.70
0230 306-01000 RECONDITIONING 3,640.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0235 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.390 30.390
TON 0.000 0.00
300.00000 30.390 9,117.00
0240 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 2,097.000 0.000
TON 0.000 0.00
88.00000 0.000 0.00
0245 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 6,302.000 0.000
TON 0.000 0.00
39.50000 0.000 0.00
0250 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,847.000 0.000
GAL 0.000 0.00
2.90000 0.000 0.00
0255 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 2,044.000 0.000
sy 0.000 0.00
1.45000 0.000 0.00
0260 420-00500 GEOTEXTILE (PAVING) 11,940.000 0.000
SY 0.000 0.00
0.76000 0.000 0.00
0265 506-00209 RIPRAP (9 INCH) 18.000 0.000
cy 0.000 0.00
110.00000 0.000 0.00
0270 506-00218 RIPRAP (18 INCH) 53.000 0.000
cY 53.000 2,809.00
53.00000 53.000 2,809.00
0275 506-00230 RIPRAP (30 IN) 3,407.000 0.000
cy 1,435.000 69,913.20
48.72000 1,435.000 69,913.20



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 601-03050 CONCRETE CLASS D (WALL) 21.000 0.000
cy 13.900 11,815.00
850.00000 13.900 11,815.00
0285 602-00000 REINFORCING STEEL 892.000 0.000
1B 827.000 413.50
0.50000 827.000 413.50
0290 603-01240 24 INCH REINFORCED CONCRETE PIPE 374.000 58.000
LF 37.000 2,035.00
55.00000 95.000 5,225.00
0295 603-01360 36 INCH REINFORCED CONCRETE PIPE 296.000 140.000
LF 0.000 0.00
92.00000 140.000 12,880.00
0300 603-05024 24 INCH REINFORCED CONCRETE END SECTION 5.000 2.000
EACH 0.000 0.00
820.00000 2.000 1,640.00
0305 603-05036 36 INCH REINFORCED CONCRETE END SECTION 6.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0310 603-30030 30 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
840.00000 0.000 0.00
0315 603-70806 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 98.000 30.000
LF 0.000 0.00
500.00000 30.000 15,000.00
0320 604-20000 OUTLET STRUCTURE 2.000 0.000
EACH 0.000 0.00
7,400.00000 0.000 0.00
0325 604-25005 VANE GRATE INLET (5 FOOT) 1.000 0.000
EACH 1.000 2,950.00
2,950.00000 1.000 2,950.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,592.000 0.000
LF 0.000 0.00

14.50000 0.000 0.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
960.00000 0.000 0.00
0340 606-01385 *TRANSITION TYPE 3J 7.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0345 606-01390 *END ANCHORAGE TYPE 3K 7.000 0.000
EACH 0.000 0.00
870.00000 0.000 0.00
0350 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0355 607-11525 FENCE (PLASTIC) 875.000 375.000
LF 500.000 1,250.00
2.50000 875.000 2,187.50
0360 608-00026 CONCRETE BIKEWAY (6 INCH) 164.000 0.000
SY 111.000 4,440.00
40.00000 111.000 4,440.00
0365 609-60011 CURB TYPE 6 (SECTION M) 1,048.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0370 612-00001 DELINEATOR (TYPE I) 24.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0375 612-00003 DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0380 614-00011 *SIGN PANEL (CLASS I) 27.000 0.000
SF 0.000 0.00
36.00000 0.000 0.00
0385 614-00013 *SIGN PANEL (CLASS III) 56.000 0.000
SF 0.000 0.00

22.00000 0.000 0.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-00818 *STEEL SIGN POST (W 8X18) 34.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0395 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 11.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0400 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0405 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0410 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0415 621-00450 *DETOUR PAVEMENT 1,950.000 952.000
SY 505.000 9,090.00
18.00000 1,457.000 26,226.00
0420 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0425 626-00000 MOBILIZATION 1.000 0.600
LS 0.000 0.00
276,495.00000 0.600 165,897.00
0430 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
2,600.00000 0.250 650.00
0435 627-00005 *EPOXY PAVEMENT MARKING 54.000 0.000
GAL 0.000 0.00
72.00000 0.000 0.00
0440 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 110.000 45.800
GAL 0.000 0.00

34.00000 45.800 1,557.20
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PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 630-00000 *FLAGGING 930.000 514.000
HOUR 416.000 9,568.00
23.00000 930.000 21,390.00
0450 630-00007 *TRAFFIC CONTROL INSPECTION 145.000 23.000
DAY 11.000 1,595.00
145.00000 34.000 4,930.00
0455 630-00012 *TRAFFIC CONTROL MANAGEMENT 290.000 53.000
DAY 29.000 14,500.00
500.00000 82.000 41,000.00
0460 630-80001 *FLASHING BEACON (PORTABLE) 5.000 0.500
EACH 0.000 0.00
800.00000 0.500 400.00
0465 630-80305 *FLAGGING STATION LIGHT 2.000 0.500
EACH 0.000 0.00
150.00000 0.500 75.00
0470 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 3.500
EACH 0.000 0.00
100.00000 3.500 350.00
0475 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 15.000 7.500
EACH 0.000 0.00
100.00000 7.500 750.00
0480 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 65.000 32.500
EACH 0.000 0.00
65.00000 32.500 2,112.50
0485 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 25.500
EACH 1.000 80.00
80.00000 26.500 2,120.00
0490 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 2.000
EACH 0.000 0.00
80.00000 2.000 160.00
0495 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 147.000 73.500
SF 0.000 0.00
17.00000 73.500 1,249.50
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PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 2.500
EACH 0.000 0.00
2,000.00000 2.500 5,000.00
0505 630-80360 *DRUM CHANNELIZING DEVICE 80.000 40.000
EACH 0.000 0.00
35.00000 40.000 1,400.00
0510 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 35.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0515 630-80370 CONCRETE BARRIER (TEMPORARY) 4,260.000 2,130.000
LF 0.000 0.00
47.00000 2,130.000 100,110.00
0520 630-80384 *TUBULAR MARKER 20.000 10.000
EACH 0.000 0.00
40.00000 10.000 400.00
0525 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 3.000 0.500
EACH 0.000 0.00
2,000.00000 0.500 1,000.00
0530 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70011 F/A PARTNERING 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70016 F/A FUEL COST ADJUSTMENT 32,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 8,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 100,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 700-70021 F/A ON-THE-JOB TRAINEE 3,072.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0560 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 136.400
FA 107.600 107.60
1.00000 244.000 244.00
0565 700-70025 F/A QUALITY INCENTIVE PAYMENT 18,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0721 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR OF THE UNDERMINING AT 1.000 1.000
EXISTING PIER 3
LS 0.000 0.00
4,928.00000 1.000 4,928.00
0722 900-00014 ADDED ITEM (LUMP SUM)/ SHORING AT MCCANN DITCH 1.000 0.000
LS 1.000 12,500.00
12,500.00000 1.000 12,500.00
CAT 0200 CURRENT AMT $ 2,455,835.34 $ 209,705.90$% 670,621.90
CAT NOO0300 STRUCTURE E-17-ADR
0585 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
41,000.00000 0.000 0.00
0590 206-00000 STRUCTURE EXCAVATION 444.000 333.000
cy 0.000 0.00

5.00000 333.000 1,665.00
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PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ADR

0595 206-00100 STRUCTURE BACKFILL (CLASS 1) 708.000 0.000
cy 313.000 5,947.00
19.00000 313.000 5,947.00
0600 206-00200 STRUCTURE BACKFILL (CLASS 2) 149.000 0.000
cY 0.000 0.00
2.70000 0.000 0.00
0605 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 604.000 0.000
cy 313.000 5,164.50
16.50000 313.000 5,164.50
0610 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0615 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0620 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 269.000 0.000
TON 0.000 0.00
88.00000 0.000 0.00
0625 502-00460 *PILE TIP 14.000 10.000
EACH 0.000 0.00
114.00000 10.000 1,140.00
0630 502-11274 *STEEL PILING (HP 12X74) 581.000 473.000
LF 0.000 0.00
43.00000 473.000 20,339.00
0635 503-00054 *DRILLED CAISSON (54 INCH) 344.000 258.000
LF 0.000 0.00
218.00000 258.000 56,244.00
0640 515-00120 *WATERPROOFING (MEMBRANE) 1,708.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0645 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 91.000 0.000
LF 0.000 0.00

118.00000 0.000 0.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE E-17-ADR
0650 601-01040 CONCRETE CLASS B (BRIDGE) 140.000 104.000
cy 0.000 0.00
400.00000 104.000 41,600.00
0655 601-03040 CONCRETE CLASS D (BRIDGE) 720.000 66.000
cY 0.000 0.00
375.00000 66.000 24,750.00
0660 601-40300 STRUCTURAL CONCRETE COATING 2,073.000 0.000
sy 0.000 0.00
7.40000 0.000 0.00
0665 602-00020 *REINFORCING STEEL (EPOXY COATED) 239,646.000 44,025.000
1B 0.000 0.00
0.80000 44,025.000 35,220.00
0670 606-11030 *BRIDGE RAIL TYPE 10M 714.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0675 618-00142 *PRESTRESSED CONCRETE I (BT42) 2,447.000 0.000
LF 1,835.000 229,375.00
125.00000 1,835.000 229,375.00
CAT 0300 CURRENT AMT 1,177,139.30 $ 240,486.5058 475,444.50
CAT NO0301 STRUCTURE WALL E-CO WALL E-CP
0680 206-00000 STRUCTURE EXCAVATION 2,780.000 2,780.000
cY 0.000 0.00
5.00000 2,780.000 13,900.00
0685 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,648.000 1,615.000
cy 3,691.000 70,129.00
19.00000 5,306.000 100,814.00
0690 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 5,058.000 1,508.000
cY 3,550.000 58,575.00
16.50000 5,058.000 83,457.00
0695 206-01783 SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
55,000.00000 1.000 55,000.00
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PCN: 15575-BID ESTIMATE RUN 10/08/2009
PROJECT: BR0072-015 ESTIMATE NO: 0004 14:04:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE WALL E-CO WALL E-CP

0700 206-01784 SHORING (AREA 4) 1.000 1.000
LS 0.000 0.00
91,000.00000 1.000 91,000.00
0705 504-04410 *BLOCK FACING 11,790.000 3,689.000
SF 7,646.000 91,752.00
12.00000 11,335.000 136,020.00
0706 601-03050 CONCRETE CLASS D (WALL) MSE WALL FOOTING 33.400 12.400
cYy 21.000 7,875.00
375.00000 33.400 12,525.00
CAT 0301 CURRENT AMT $ 504,674.00 $ 228,331.00% 492,716.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0710 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0715 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0720 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 40,000.00 $ 0.00$ 40,000.00

PROJECT TOTAL CURRENT AMT § 4,177,648.64 $ 678,523.40 % 1,678,782.40



